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To date, ATXI has been unsuccessful in obtaining an easement from Mr. Loren Farr and 

Mrs. Kimberly Ann Farr.  The Farrs own one parcel, totaling approximately 120+/- acres along 

the Quincy to Meredosia segment of the Project in Adams County, Illinois.  The parcel has been 

designated internally as A_ILRP_QM_AD_029_ROW.  As summarized on ATXI Exhibit 2.1, as 

of March 16, 2015, ATXI has contacted, or attempted to contact, the Farrs regarding acquiring 

an easement across their property on approximately 158 occasions, including 22 emails, 10 in-

person meetings, 6 letters, 58 phone calls, and 62 voicemails. 

Land agents began attempting to contact the Farrs in October 2013.  The Farrs spoke with 

a land agent by phone and requested that all documentation be mailed to them.  The parties were 

able to meet in person in late April 2014.  At that meeting, the Farrs expressed concern that the 

easement area was close to a few small barns and the site where a home had once been, where 

their son planned to build a new home.  The Farrs stated that a septic system, ground well, 

electricity and telephone lines, and propane gas system were all in the area of the barns and home 

site.  The Farrs also stated that they believed their property was worth more per acre than ATXI 

had offered.  In May 2014, ATXI increased the per-acre value on which its offer to the Farrs was 

based, but Mr. Farr stated he did not believe the revised offer reflected the value of the property.  

The agent informed Mr. Farr that ATXI would consider information about sales of comparable 

properties and appraisals obtained by landowners.  On August 7, 2014, ATXI again increased the 

per-acre value on which its offer to the Farrs was based, in light of an updated appraisal obtained 

by ATXI.  Mr. Farr again indicated he did not believe the compensation reflected the value of the 

property.  Mr. Farr also indicated that he would obtain estimates of the cost to move the 

residential utilities near the home site, so that some portion of the cost could be included in their 

compensation.  On August 11, 2014, ATXI again increased the per-acre value on which its offer 
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to the Farrs was based, in light of information regarding properties of similar size with similar 

ratios of timber and agriculture. 

In September 2014, ATXI delayed survey work on the Farrs’ property to minimize 

damage to the crops before harvest.  In late September, Mr. Farr provided the land agent with an 

estimate of the cost to move the residential utilities, barns, a pond, several trees, and an access 

road near the home site.  Mr. Farr was waiting to receive additional cost estimates before 

submitting a formal counteroffer.  The agent informed the Farrs that the cost to relocate some of 

these features might be compensated, but that some items, such as the pond and barns, were 

outside the easement area and therefore might not be included in their compensation package. 

Although the land agent made many attempts to contact the Farrs to discuss the project 

by phone, the landowners did not return phone calls or schedule a meeting again until late 

January 2015.  At that meeting, the Farrs provided a formal counteroffer that included damage to 

the remainder of their property at a rate of 40%, as well as an increase in the acreage area of the 

easement and a significantly higher increase in per-acre value of the property.  The Farrs did not 

provide any supportive comparable sales information or an appraisal.  In total, the Farrs’ 

counteroffer was approximately 8 times ATXI’s most-recent offer.   

In mid-February 2015, ATXI denied the Farrs’ counteroffer and explained that ATXI 

could not compensate the Farrs for damages outside the easement area, but was willing to 

increase their offer based on the crop damages based on information the Farrs provided.   

ATXI will continue to negotiate with the Farrs to the extent they are willing to engage in 

negotiations with ATXI.  However, given the vast disparity regarding the appropriate level of 

compensation, ATXI believes a voluntary agreement in the time frame supportive of this line 
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segment’s in-service date is unlikely.  Therefore, ATXI requests eminent domain authority for 

this parcel. 	  
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